

ATTACHMENT -IA PRICING TABLE, SCHEDULE & RESOURCE LOADING.

1. PRICING TABLE

Sr.#	Description	Amount (SAR)
1	Replacement of Dryer splitter	92,200
Total Lump Sum Amount		92,200/-
Amount In Words: Saudi Riyals Ninety Two Thousand and Two Hundred Only		

2. SCHEDULE

WORK DURATION:

Mechanical Spanner Days: 10 Days 12 hours / day

The above work duration is suggested considering that there shall be no delay on the delivery of materials, spare parts, Instructions, Information and /or services from client and that no emergent work or unforeseen conditions at the time of execution shall arise which can affect the overall timeline of any or all of the activities.

3. RESOURCE LOADING.

RESOURCE LOADING CHART Rev 00										
DIRECT MANPOWER LOADING:										
S. No	EQUIPMENT DESCRIPTION	TAG #	GROUP	SHIFTS	SUPERVISOR/ PERMIT RECEIVER	LEAD TECH/ PERMIT RECEIVER	MILLWRIGHT	FAB/PIPE FITTER	RIGGER II	TOTAL MP
1	Replace Dryer splitter	42X87 43X87	A	10 DAY shifts		1	0	2	2	5
										0
GRAND TOTAL					0	1	0	2	2	5

EQUIPMENT & OTHER RESOURCE LOADING:

S. No	Description	Qty.
1	MW Tool box	1
2	Rigging Tools	1
3	Mobile crane 50 Ton	1

For 4 shifts

Saudi Polymers